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Re: BASF Cranston Schedule
Lynch, Joanne
to:
Frank Battaglia 
01/16/2012 08:37 PM 
Cc:
Joseph Guamaccia, "margaret.bradley@DEM.RI.GOV", William Lovely 
Hide Details
From: "Lynch, Joanne" <Joanne.Lynch@aecom.com>

To: Frank Battaglia/Rl/USEPA/US@EPA

Cc: Joseph Guamaccia <joseph.guamaccia@basf.com>, "margaret.bradley@DEM.RI.GOV" 
<margaret.bradley@DEM.RI.GOV>, William Lovely/Rl/USEPA/US@EPA

Thank you, Frank.

We are still a go for this week with the plan to do site clearance/prep and mobilize tomorrow. We’ll collect baseline pre-ex 
turbidity samples Wednesday morning and plan to start excavation Wednesday afternoon. Our Site engineer is Mark Hayden 
(AECOM).

Joanne Lynch 
(978)496-0589 
Sent from my iPhone

On Jan 16, 2012, at 8:29 PM, "Frank Battaglia" <battaglia.frank@epamail.epa.gov> wrote:

Joanne, I replied to your voice message last week and said you should proceed with the sediment removal and 
that I and/or Margaret would be out at the site next week. I assume the removal is still a go and when I get in 
the office tomorrow I will coordinate with Margaret.

Frank Battaglia 
617 918-1362

—"Lynch, Joanne" <Joanne.Lynch@aecom.com> wrote: =—

To: Margaret Bradley <maraaret.bradlev@DEM.RI.GOV>. Frank Battaglia/R1/USEPA/US@EPA 
From: "Lynch, Joanne" <Joanne.Lvnch@aecom.com>
Date: 01/13/2012 11:16AM
Cc: Joseph Guamaccia <joseph.auamaccia@basf.com>
Subject: BASF Cranston Schedule

Frank -1 left you a voicemail yesterday afternoon and this morning. I wanted to update you and Margaret 
on the schedule for the BASF Cranston sediment removal. As of Wednesday afternoon (1/11), we found a 
way around our subcontractor logjam. We have been working yesterday and are working today on the 
details to get mobilized to the Site for Tuesday with likely excavation starting Wednesday (1/18).
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Please let me know as soon as possible if this revised schedule will pose a problem with either of you. We 
are highly motivated to move forward quickly and avoid any weather-related delays as the winter 

progresses.

Thanks in advance, 

Joanne

Joanne M. Lynch

D 978.905.2296 

M 978.496.0589 

ioanne.lvnch@aecom.com

From: Lynch, Joanne
Sent: Wednesday, December 21, 2011 10:48 AM 
To: 'Margaret Bradley'; battaqlia.frank@epamail.epa.aov 
Subject: RE: BASF Cranston Schedule

We remain in a holding pattern with our subcontractor, but I wanted to let you know that we will not 
attempt to mobilize during the holiday (short) weeks. January 2nd is the earliest that we would look at 

mobilizing to the Site, but likely, we will target the week of Jan 9-13th, depending on the sub/equipment 

availability, and weather conditions.

Thank you and have a great holiday season. I appreciate your patience with the project schedule and I will 
continue to keep you informed -

Joanne

Joanne M. Lynch
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D 978.905.2296 

M 978.496.0589 

ioanne.lvnch@aecom.com

From: Margaret Bradley [mailto:maraaret.bradley@DEM.RI.GOVl 
Sent: Monday, December 19, 2011 4:01 PM 
To: Lynch, Joanne; battaalia.frank@epamail.epa.gov 
Subject: RE: BASF Cranston Schedule

Thank you/Joanne! I was tentatively planning to be onsite tomorrow morning and am glad for 
your message. - Margaret

Margaret Dein Bradley, CPG 

Sr. Environmental Scientist 

RID EM Office of Waste Management 

235Promenade Street 

Providence, RI 02908

From: Lynch, Joanne [mailto:Joanne.Lynch@aecom.com1
Sent: Monday, December 19, 2011 3:07 PM
To: battaQlia.frank@epamail.epa.aov
Cc: Margaret Bradley
Subject: RE: BASF Cranston Schedule
Importance: High

Frank / Margaret,

We are experiencing a delay due to our equipment subcontractor mobilizing to the Site. We are on hold 
right now and waiting for our sub to confirm their start date.
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